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Semimonthly Construction Update 
Progress Report #37—March 3^ 2008 

Work Completed: February 14, 2007-February 27, 2008 

Completed construction of an access road between Miller Road and the Kalamazoo River. 
Continued constructing access roads into Removal Areas 9A through 13A. 
Completed clearing and grubbing activities at Removal Areas 12A and 13A. 
Began clearing and grubbing activities at Removal Areas 10B and 12B. 
Continued to develop Staging Area 4N. 
Continued daily and weekly construction quality assurance inspections. 
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** All values are unofficial, estimated quantities, subject to revision/venfication. 

Work Planned: February 28-March 5, 2008 

• Complete construction of access roads into Removal Areas 9A through 13A. 
• Complete clearing and grubbing activities at Removal Areas 10B and 12B. 
• Continue construction activities associated with Staging Area 4N. 
• Begin loading and transporting solidified non-TSCA material remaining from 2007 activities from 

Staging Area 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, Michigan. 
• Continue daily and weekly construction quality assurance inspections. 
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Removal Progress 

The Removal Progress graphs will be on hiatus until removal activities 
commence in March. 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Removal Progress 

The Removal Progress graphs will be on hiatus until removal activities 
commence in March. 
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Budget Assessment 
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Mobilization, Site Phase I Cofferdam Soil and Sediment Transportation Site Restoration Construction 
Preparation, System and WCS Removal and Disposal Management and 

Treatment System Oversight 
Operation 

Infrastructure, environment, facilities 
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Health & Safety Update 

• 2 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 112 LPOs have been completed for the project to date. 

Weather Summary 

• Work activities were limited on February 19'^ due to heavy snowfall. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No ̂  Yes D 
Exceedances? N/A ^ No Q Yes Q If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 20,000 gallons 
Testing Performed this Week? No D Yes |EI 
Exceedances? N/A • No ̂  Yes Q If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ̂  Yes Q . in 
Cleanup Standard Achieved? N/A ^ Yes Q No • If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 
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Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump Truck 
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Personnel, Regulatory Staff, and Visitors on Site 
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Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Craig Thomas/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS 
Adam Chwalibog/ARCADIS 
Eric Hritsuk/ARCADIS 
Rich Price/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Nick Harmer/ARCADIS 
Other Subcontractors (Specify) 
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Placing aggregate for the construction of the access road 
between Miller Road and the Kalamazoo River. 

Grading the access road between Miller Road and the 
Kalamazoo River using a D61 dozer. 

Compacting aggregate on the access road between Miller 
Road and the Kalamazoo River using a smooth drum roller. 

Clearing and chipping activities in Removal Area 128 using 
a PC 300 excavator and a Vermeer chipper. 
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Targeted Removal Areas—Former Plainwell Impoundment 
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REMOVAL , 4r_LA^°. 
AREA4A 

MID-ChiANNEL 
AREAB 

I 

LEGEND: 

SHORELINE 

[ ~ ] RIVER 

STAGINGAREA 
STAGINGAREA- DEMOBILIZED 

TRUCKTRAFFIC: 
^ ^ REMOVALAREATO/FROM DISPOSALAREA 

CLEARING/GRUBBINGCOMPLETE 
REMOVAL COMPLETE 
REMOVALAND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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